COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 28/ 2011

ESTI MATE SUMVARY 10: 52: 47
CONTI D: C17767 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 17767- BI D COFRS REPCRTI NG CATEGCRY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 131.0 DAYS TI VE ALLOW 181 WORK DAYS
US 34 & US 85 BRIDGE RAIL REPL PERCENT TI ME: 72.38 ORI G TI ME ALLOW 177 WORK DAYS
PRQJIECT NO CRA400- 250
US 34 & US 85 BRIDGE RAIL REPL
NAVE OF ROAD:
PRQIECT COUNTI ES: WELD, REGQ ON 4
CONTRACTCR:
TLM CONSTRUCTCRS, | NC. PAY PERI OD ENDI NG 09/ 30/ 2011 DATE TI ME STARTED 03/ 14/2011
P.O BOX 336638 DATE LET 12/ 09/ 2010 DATE WORK BEGAN
DATE AWARDED 12/ 20/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/27/ 2011 DATE ACCEPTED
GREELEY CO 80633 970 346 8323 DATE NOTI CE TO PROCEED 03/ 14/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 1,579, 779. 94 PARTI Cl PATI NG $ 2,000. 00 $ 0.00
AWARD PRQJECT AM: $  1,356,001.00 NON-PARTI Cl PATI NG 949, 413. 83 99, 063. 44
PERCENT COVPLETE: 60. 229% TOTAL EARNI NGS 951, 413. 83 99, 063. 44
FUNDS AVAI LABLE: $ 628, 366. 11 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 951, 413. 83 99, 063. 44
TOTAL CLAI VB $ 0. 00 RETAI NAGE - 20, 341. 37 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 931, 072. 46 99, 063. 44
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0.00
AMOUNT DUE 931, 072. 46 99, 063. 44
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 99, 063. 44

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17767 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17767-BI D ESTI MATE RUN 10/ 28/ 2011
PRQIECT: CR400- 250 ESTI MATE NO 0006 10: 52: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0003 202- 00201 Renoval of Curb 125. 000 0. 000
LF 62. 000 407. 34
6. 57000 62. 000 407. 34
0004 202-00210 Renoval of Concrete Pavenent 7.000 0. 000
Sy 3. 440 344. 00
100. 00000 3. 440 344.00
0005 202- 00250 *Renoval of Pavenent Marking 5, 362. 600 1, 731. 000
SF 196. 000 490. 00
2.50000 1, 927. 000 4,817.50
0010 202-01130 *Renoval of Cuardrail Type 3 5, 665. 000 3, 383. 000
LF 265. 000 927.50
3.50000 3, 648. 000 12, 768. 00
0015 208- 00034 G avel Bag 60. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0.00
0020 208- 00045 Concrete Washout Structure 1. 000 1.000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0025 208-00103 Renoval and Di sposal of Sedinment (Labor) 8. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0.00
0027 210-00810 Res Ground Sign MCR sco 006 3. 000 0. 000
EACH 3. 000 1,074.00
358. 00000 3.000 1,074.00
0029 403-00720 Hot M x Asphalt (Patching) (Asphalt) MR 100. 030 95. 530
TON 4.500 607. 50
135. 00000 100. 030 13, 504. 05
0030 403-00720 *Hot M x Asphalt (Patching) (Asphalt) MR 0. 000 0. 000
TON 0. 000 0. 00
165. 00000 0. 000 0.00
0031 403-00721 Hot M x Asphalt (Patching) (Asphalt) MR 364. 200 364. 200
Sy 0. 000 0. 00

48. 00000 364. 200 17, 481. 60



CONTI D: C17767 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17767-BI D ESTI MATE RUN 10/ 28/ 2011
PRQJECT: CR400- 250 ESTI MATE NO 0006 10: 52: 47
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0035 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 4,569. 000 2,957. 000
LF 230. 000 3,220. 00
14. 00000 3, 187. 000 44, 618. 00
0040 606-00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) 200. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0045 606- 01340 *End Anchorage Type 3D 11. 000 3. 000
EACH 1.000 700. 00
700. 00000 4.000 2, 800. 00
0050 606-01370 *Transi tion Type 3G 22.000 10. 000
EACH 1. 000 1, 100. 00
1, 100. 00000 11. 000 12, 100. 00
0055 606- 01380 *Transition Type 3H 20. 000 8. 000
EACH 1.000 650. 00
650. 00000 9. 000 5, 850. 00
0060 606- 01460 *Medi an Ter ni nal 2. 000 2.000
EACH 0. 000 0. 00
3, 100. 00000 2.000 6, 200. 00
0064 606- 02003 End Anchorage (Nonfl ared) 7.000 2.000
EACH 1. 000 1, 843.00
1, 843. 00000 3. 000 5, 529. 00
0065 606- 02005 *End Anchor age (Fl ared) 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0066 612-00001 Del i neator (Type I) 77.000 77.000
EACH 0. 000 0. 00
19. 00000 77.000 1, 463. 00
0067 612-00002 Del i neator (Type I1) 20. 000 13. 000
EACH 7.000 150. 50
21. 50000 20. 000 430. 00
0068 612-00003 Delineator (Type I11) 20. 000 18. 000
EACH 2. 000 50. 00
25. 00000 20. 000 500. 00



CONTI D C17767 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17767-BI D ESTI MATE RUN 10/ 28/ 2011
PRQJECT: CR400- 250 ESTI MATE NO 0006 10: 52: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0070 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
94, 000. 00000 1. 000 94, 000. 00
0075 627-00011 *Pavenent Marking Paint (Wt erborne) 51.100 43. 300
GAL 5. 100 765. 00
150. 00000 48. 400 7, 260. 00
0080 630-00000  *Fl aggi ng 1, 350. 000 757. 500
HOUR 119. 500 2,390. 00
20. 00000 877.000 17, 540. 00
0085 630- 00007 *Traffic Control Inspection 138. 000 48. 000
DAY 17. 000 1, 105. 00
65. 00000 65. 000 4,225.00
0090 630-00012 *Traffic Control Managenent 183. 000 99. 000
DAY 18. 000 7, 560. 00
420. 00000 117. 000 49, 140. 00
0095 630-80341 *Construction Traffic Sign (Panel Size A) 89. 000 30. 000
EACH 14.500 507. 50
35. 00000 44.500 1, 557. 50
0100 630-80342 *Construction Traffic Sign (Panel Size B) 120. 000 36. 000
EACH 24.000 960. 00
40. 00000 60. 000 2,400. 00
0105 630-80344 *Construction Traffic Sign (Special) 269. 000 94. 000
SF 29. 500 1,622. 50
55. 00000 123.500 6, 792. 50
0110 630-80355 *Portabl e Message Sign Panel 3. 000 1. 000
EACH 0. 500 3, 000. 00
6, 000. 00000 1. 500 9, 000. 00
0111 630-80335 Barricade (Type 3 MA) (Tenporary) MR 6. 000 3. 000
EACH 0. 000 0. 00
212. 00000 3. 000 636. 00
0115 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
ype) EACH 0. 000 0. 00
1, 800. 00000 2.000 3, 600. 00



CONTI D C17767 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 17767-BI D ESTI MATE RUN 10/ 28/ 2011
PRQIECT: CR400- 250 ESTI MATE NO 0006 10: 52: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0120 630- 80360 *Drum Channel i zi ng Devi ce 106. 000 41.000
EACH 12. 000 420. 00
35. 00000 53. 000 1, 855. 00
0125 630-80377 Portable Water Filled Barrier (Tenporary) 1, 487. 000 743. 500
LF 0. 000 0. 00
42. 00000 743.500 31, 227. 00
0130 630-80380 *Traffic Cone 145. 000 55. 500
EACH 17. 000 93. 50
5. 50000 72.500 398. 75
0135 630-85041 *Mobi | e Attenuator 116. 000 56. 000
DAY 20. 000 9, 000. 00
450. 00000 76. 000 34, 200. 00
0140 700- 70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700- 70028 F/ A ESB Program 2, 000. 000 471. 150
FA 0. 000 0. 00
1. 00000 471. 150 471. 15
0160 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0161 700- 70034 F/ A M NOR ELECTRI CAL sco0007 2, 000. 000 1, 025. 200
FA 0. 000 0. 00
1. 00000 1, 025. 200 1, 025. 20
0162 700- 70034 F/ A FLOWNFILL sco007 1, 351. 710 1, 351. 710
FA 0. 000 0. 00
1. 00000 1, 351. 710 1,351. 71



CONTI D: C17767 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17767-BI D ESTI MATE RUN 10/ 28/ 2011
PRQIECT: CR400- 250 ESTI MATE NO 0006 10: 52: 47
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0165 700- 70040 F/ A Rail road 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0170 700- 70042 F/ A Rai |l road Fl aggi ng 7, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 658,105.11 $ 38,987.34% 401, 066. 30
CAT NO0300 STRUCTURES C- 18- A0
0175 202- 00226 Renoval of Asphalt Mat (Special) 36. 000 0. 000
Sy 0. 000 0. 00
34. 00000 0. 000 0. 00
0180 202-00425 *Rermoval of Bridge Railing 323. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0185 202- 00502 Renoval of Portions of Present Structure 10. 205 10. 205
(& 0. 000 0. 00
1, 235. 00000 10. 205 12, 603. 18
0190 403-00720 *Hot M x Asphalt (Patching) (Asphalt) MCR 6. 000 0. 000
TON 0. 000 0. 00
165. 00000 0. 000 0. 00
0191 403-00720 Hot M x Asphalt (Patching) (Asphalt) MR 0. 000 0. 000
TON 0. 000 0.00
135. 00000 0. 000 0. 00
0195 515-00120 Wat er proof i ng ( Menbr ane) 36. 000 0. 000
Sy 0. 000 0. 00
22.00000 0. 000 0. 00
0200 601- 03040 Concrete Cass D (Bridge) 7.580 7.580
(e 0. 000 0. 00
1, 895. 00000 7.580 14, 364. 10
0205 602-00020 Rei nforcing Steel (Epoxy Coated) 301. 000 301. 000
LB 0. 000 0. 00
3. 50000 301. 000 1, 053. 50



CONTI D: C17767 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17767-BI D ESTI MATE RUN 10/ 28/ 2011
PRQIECT: CR400- 250 ESTI MATE NO 0006 10: 52: 47
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0300 STRUCTURES C- 18- A0
0210 606- 11015 *Bridge Rail Type 10R (Special) 323. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 87,551.78 $ 0.00$ 28, 020. 78
CAT NO0301 STRUCTURES - C-18-AP
0215 202- 00226 Renoval of Asphalt Mat (Special) 52. 000 52. 000
Sy 0. 000 0. 00
34. 00000 52. 000 1, 768. 00
0220 202-00425 *Rermoval of Bridge Railing 474. 000 474. 000
LF 0. 000 0. 00
50. 00000 474. 000 23, 700. 00
0225 202- 00502 Renoval of Portions of Present Structure 15. 120 0. 560
cY 14. 560 17, 981. 60
1, 235. 00000 15.120 18, 673. 20
0230 403-00720 *Hot M x Asphalt (Patching) (Asphalt) MCR 0. 000 0. 000
TON 0. 000 0. 00
165. 00000 0. 000 0. 00
0231 403-00720 Hot M x Asphalt (Patching) (Asphalt) MR 7.000 3. 500
TON 0. 000 0. 00
135. 00000 3.500 472.50
0235 515-00120 Wat er proof i ng ( Menbr ane) 51. 000 25. 000
Sy 0. 000 0.00
22.00000 25. 000 550. 00
0240 601- 03040 Concrete Cass D (Bridge) 0. 700 0. 560
(9 0. 000 0. 00
1, 895. 00000 0. 560 1,061. 20
0245 602- 00020 Rei nforcing Steel (Epoxy Coated) 105. 000 54. 000
LB 0. 000 0. 00
3. 50000 54. 000 189. 00
0250 606- 11015 *Bridge Rail Type 10R (Special) 458. 000 229. 000
LF 0. 000 0. 00
125. 00000 229. 000 28, 625. 00
CAT 0301 CURRENT AMI  $ 105, 152.20 $ 17,981.60 % 75, 038. 90



CONTI D C17767 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 17767-BI D ESTI MATE RUN 10/ 28/ 2011
PRQIECT: CR400- 250 ESTI MATE NO 0006 10: 52: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0302 STRUCTURES - C-18-AV

0255 202- 00226 Renoval of Asphalt Mat (Special) 54. 000 54. 000
Sy 0. 000 0. 00
34. 00000 54. 000 1, 836.00
0260 202- 00425 *Renoval of Bridge Railing 484. 000 484. 000
LF 0. 000 0. 00
50. 00000 484.000 24, 200. 00
0265 403-00720 *Hot M x Asphalt (Patching) (Asphalt) MR 0. 000 0. 000
TON 0. 000 0. 00
165. 00000 0. 000 0. 00
0266 403-00720 Hot M x Asphalt (Patching) (Asphalt) ncr 7.000 7.000
TON 0. 000 0. 00
135. 00000 7.000 945. 00
0270 515-00120 Wat er pr oof i ng ( Menbr ane) 54. 000 54. 000
Sy 0. 000 0. 00
22.00000 54. 000 1,188.00
0275 519-01000 Epoxy Resin (Injection) 0. 000 0. 000
LF 0. 000 0. 00
94. 00000 0. 000 0. 00
0280 606-11015 *Bridge Rail Type 10R (Special) 484. 000 484. 000
LF 0. 000 0. 00
125. 00000 484. 000 60, 500. 00
CAT 0302 CURRENT AMI  $ 88, 669.00 $ 0.00$ 88, 669. 00

CAT NOO303 STRUCTURES - C-18-BB

0285 202- 00226 Renoval of Asphalt Mat (Special) 51. 000 51. 000
Sy 0. 000 0.00
34. 00000 51. 000 1,734.00
0290 202- 00425 *Renoval of Bridge Railing 448. 000 447.000
LF 0. 000 0.00
50. 00000 447.000 22, 350. 00
0295 403-00720 *Hot M x Asphalt (Patching) (Asphalt) MR 0. 000 0. 000
TON 0. 000 0.00

165. 00000 0. 000 0. 00



CONTI D C17767 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 17767-BI D ESTI MATE RUN 10/ 28/ 2011
PRQIECT: CR400- 250 ESTI MATE NO 0006 10: 52: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO303 STRUCTURES - C-18-BB

0296 403-00720 Hot M x Asphalt (Patching) (Asphalt) MR 7.000 3. 500
TON 3.500 472.50
135. 00000 7.000 945. 00
0300 515-00120 Wat er proof i ng (Menbr ane) 51. 000 25. 000
Sy 26. 000 572. 00
22.00000 51. 000 1,122.00
0305 519-01000 Epoxy Resin (Injection) 6. 000 0. 000
LF 0. 000 0. 00
94. 00000 0. 000 0.00
0310 606- 11015 *Bridge Rail Type 10R (Special) 450. 000 312. 000
LF 138. 000 17, 250. 00
125. 00000 450. 000 56, 250. 00

CAT 0303 CURRENT AMI  $ 83,015.00 $ 18,294.50 % 82, 401. 00
CAT NOO0304 STRUCTURES - C-18-BH

0315 202- 00226 Renoval of Asphalt Mat (Special) 41. 000 0. 000
SY 0. 000 0. 00
34. 00000 0. 000 0. 00
0320 202-00425 *Renoval of Bridge Railing 371. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0325 202- 00502 Renoval of Portions of Present Structure 1. 100 0. 000
CcY 0. 000 0. 00
1, 235. 00000 0. 000 0. 00
0330 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) MR 0. 000 0. 000
TON 0. 000 0. 00
165. 00000 0. 000 0. 00
0331 403-00720 Hot M x Asphalt (Patching) (Asphalt) MR 5. 000 0. 000
TON 0. 000 0. 00
135. 00000 0. 000 0. 00
0335 515-00120 Wat er pr oof i ng (Menbr ane) 41. 000 0. 000
SY 0. 000 0. 00

22.00000 0. 000 0. 00



CONTI D C17767 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 17767-BI D ESTI MATE RUN 10/ 28/ 2011
PRQIECT: CR400- 250 ESTI MATE NO 0006 10: 52: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0304 STRUCTURES - C 18-BH

0340 519-01000 Epoxy Resin (Injection) 2.000 0. 000
LF 0. 000 0. 00
94. 00000 0. 000 0.00
0345 601- 03040 Concrete Cass D (Bridge) 1.300 0. 000
(9 0. 000 0. 00
1, 895. 00000 0. 000 0.00
0350 602-00020 Rei nforcing Steel (Epoxy Coated) 122. 000 0. 000
LB 0. 000 0. 00
3. 50000 0. 000 0.00
0355 606- 11015 *Bridge Rail Type 10R (Special) 371. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0.00
CAT 0304 CURRENT AMI  $ 72,333.00 $ 0.00$ 0.00

CAT NOO305 STRUCTURES - C-18-BN

0360 202-00425 *Renoval of Bridge Railing 504. 000 504. 000
LF 0. 000 0. 00
50. 00000 504. 000 25, 200. 00
0365 202- 00502 Renoval of Portions of Present Structure 1. 000 1.000
CY 0. 000 0. 00
1, 235. 00000 1. 000 1, 235. 00
0370 601- 03040 Concrete Cass D (Bridge) 0. 900 0. 900
CY 0. 000 0. 00
1, 895. 00000 0. 900 1, 705. 50
0375 602-00020 Rei nforcing Steel (Epoxy Coated) 84. 100 84. 100
LB 0. 000 0. 00
3.50000 84.100 294. 35
0380 606-11015 *Bridge Rail Type 10R (Special) 504. 000 504. 000
LF 0. 000 0. 00
125. 00000 504. 000 63, 000. 00
CAT 0305 CURRENT AMI $ 91,434.85 % 0.00% 91, 434. 85

CAT NO0306 STRUCTURES - C-18-BO

0385 202-00425 *Renoval of Bridge Railing 504. 000 504. 000
LF 0. 000 0. 00
50. 00000 504. 000 25, 200. 00



CONTI D C17767 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 17767-BI D ESTI MATE RUN 10/ 28/ 2011
PRQIECT: CR400- 250 ESTI MATE NO 0006 10: 52: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0306 STRUCTURES - C-18-BO

0390 202- 00502 Renoval of Portions of Present Structure 1. 100 1.100
CY 0. 000 0. 00
1, 235. 00000 1.100 1, 358. 50
0395 601- 03040 Concrete Cass D (Bridge) 1.100 1.100
CY 0. 000 0. 00
1, 895. 00000 1.100 2,084.50
0400 602-00020 Rei nforcing Steel (Epoxy Coated) 110. 000 110. 000
LB 0. 000 0. 00
3. 50000 110. 000 385. 00
0405 606-11015 *Bridge Rail Type 10R (Special) 504. 000 504. 000
LF 0. 000 0. 00
125. 00000 504. 000 63, 000. 00
CAT 0306 CURRENT AMI $ 92,028.00 $ 0.00% 92, 028. 00

CAT NO0307 STRUCTURES - C 18-EL

0410 202-00226 Renoval of Asphalt Mat (Special) 51. 000 0. 000
SY 0. 000 0. 00
34. 00000 0. 000 0. 00
0415 202- 00425 *Renoval of Bridge Railing 457. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0420 403-00720 *Hot M x Asphalt (Patching) (Asphalt) MR 0. 000 0. 000
TON 0. 000 0. 00
165. 00000 0. 000 0. 00
0421 403-00720 Hot M x Asphalt (Patching) (Asphalt) MR 11. 000 0. 000
TON 0. 000 0. 00
135. 00000 0. 000 0. 00
0425 515-00120 Wat er pr oof i ng (Menbr ane) 51. 000 0. 000
SY 0. 000 0. 00
22. 00000 0. 000 0. 00
0430 606-11015 *Bridge Rail Type 10R (Special) 457. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00

CAT 0307 CURRENT AMI  $ 84, 316.00 $ 0.00$ 0.00
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PON: 17767-BI D ESTI MATE RUN 10/ 28/ 2011
PRQIECT: CR400- 250 ESTI MATE NO 0006 10: 52: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0308 STRUCTURES - C 18-EM

0435 202-00226 Renoval of Asphalt Mat (Special) 51. 000 0. 000
SY 25. 000 850. 00
34. 00000 25. 000 850. 00
0440 202-00425 *Renoval of Bridge Railing 458. 000 0. 000
LF 229. 000 11, 450. 00
50. 00000 229. 000 11, 450. 00
0445 403-00720  *Hot M x Asphalt (Patching) (Asphalt) MR 0. 000 0. 000
TON 0. 000 0. 00
165. 00000 0. 000 0. 00
0446 403-00720 Hot M x Asphalt (Patching) (Asphalt) MR 7.000 0. 000
TON 0. 000 0. 00
135. 00000 0. 000 0. 00
0450 515-00120 Wat er pr oof i ng ( Menbr ane) 51. 000 0. 000
SY 0. 000 0. 00
22. 00000 0. 000 0. 00
0455 606- 11015 *Bridge Rail Type 10R (Special) 458. 000 0. 000
LF 92. 000 11, 500. 00
125. 00000 92. 000 11, 500. 00

CAT 0308 CURRENT AMI  $ 83,951.00 $ 23,800.00 % 23, 800. 00
CAT NO0309 STRUCTURES - C-18-EO

0460 202- 00226 Renoval of Asphalt Mat (Special) 40. 000 40. 000
Sy 0. 000 0.00
34. 00000 40. 000 1, 360. 00
0465 202- 00425 *Renoval of Bridge Railing 364. 000 360. 000
LF 0. 000 0.00
50. 00000 360. 000 18, 000. 00
0470 403-00720 *Hot M x Asphalt (Patching) (Asphalt) MR 0. 000 0. 000
TON 0. 000 0.00
165. 00000 0. 000 0. 00
0471 403-00720 Hot M x Asphalt (Patching) (Asphalt) MR 9. 000 9. 000
TON 0. 000 0.00

135. 00000 9. 000 1, 215. 00
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PON: 17767-BI D ESTI MATE RUN 10/ 28/ 2011
PRQIECT: CR400- 250 ESTI MATE NO 0006 10: 52: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0309 STRUCTURES - C 18-EO

0475 515-00120 Wat er proof i ng ( Menbr ane) 40. 000 40. 000
Sy 0. 000 0. 00
22.00000 40. 000 880. 00
0480 606- 11015 *Bridge Rail Type 10R (Special) 364. 000 364. 000
LF 0. 000 0. 00
125. 00000 364. 000 45, 500. 00
CAT 0309 CURRENT AMI  $ 67, 155. 00 $ 0.00$ 66, 955. 00

CAT NOO0310 STRUCTURES - C 18-EP

0485 202-00226 Renoval of Asphalt Mat (Special) 39. 000 0. 000
SY 0. 000 0. 00
34. 00000 0. 000 0. 00
0490 202- 00425 *Renoval of Bridge Railing 349. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0495 403-00720  *Hot M x Asphalt (Patching) (Asphalt) MR 0. 000 0. 000
TON 0. 000 0. 00
165. 00000 0. 000 0. 00
0496 403-00720 Hot M x Asphalt (Patching) (Asphalt) MR 6. 000 0. 000
TON 0. 000 0. 00
135. 00000 0. 000 0. 00
0500 515-00120 Wat er pr oof i ng (Menbr ane) 39. 000 0. 000
SY 0. 000 0. 00
22. 00000 0. 000 0. 00
0505 606-11015 *Bridge Rail Type 10R (Special) 349. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
CAT 0310 CURRENT AMI $ 64, 069. 00 $ 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0510 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMI  $ 2,000.00 $ 0.00$ 2,000. 00

PRQJIECT TOTAL CURRENT AMI $ 1,579,779.94$ 99,063.44 $ 951, 413. 83



